DAILY SUMMARY REPORT
BCF OIL REFINERY SITE
CONTRACT NO. 68-52-99-07, DO #019

[Report No.: BCF-021 Date: March 8, 2001

Weather: Clear and cool.

- Description of Delivery Order: Perform tasks necessary and incidental to the completion of work as described in EPA

Delivery Order #019, as well as work directed or requested on Daily Work Orders as provided by OSC.

Personnel and Work Sc‘hedu‘le:t 7 Hours:. See 1900-55 form

R.W. Maody, Jr. — RM

S. Williams-Ewan — PA

P. Moschetta —~ Tech.

J: Schopen — Operator/Tech

B. Darrain — Operator/Tech.

1 R. Singh — Tech/Security

f O. Banick — Tech/Security

[P Lugo - Tech/Security

Equipment. Utilized:

Pickup Truck (4) Computer/Laptop (2)
Excavator (1) - Printer (2)
185 cfm Compressor (1) Cellular Phone (1)

3" Diaphragm Pump (1)

Copier (1)

Fax (1)

Radios (3)

| Health and Safety Topics: Discussed daily agenda, work assignments and potential hazards associated with today’s

| planned activities. Safety topic included a discussion on safe drum handling procedures.

Work Performed by the Contractor: Continued and completed moving and crushing non-TSCA drums and

| incorporating into tank 15 waste stream 6 material. Stabilized final material in tank 15. Loaded and shipped 2 final full

loads of waste stream 6 material (sludge). Began removal of remaining sludge by a combination of hand and machine

methods in advance of tank 15 decontamination. Welded patches into tank 15. Continued performing security detail on

second and third shifts.
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DAILY SUMMARY REPORT
BCF OIL REFINERY SITE
CONTRACT NO. 68-S2-99-07, DO# 019

Level of Protection: : ' 'DATE: March 8, 2001

Level “D”" - General site activities.

Level “C" - Waste handling activities.

Work Performed by Subcontractors:

None.

Request for Changes in Method or Scope and Specific Direction Received from OSC:

None.

Documents Submitted: None. | To:

Document:

Meetings Held, Subject Matter (Decisions):

Conducted morning briefing with all staff to discuss today’s planned agenda, work assignments and the safety topic.

Discussed tasks accomplished today, discussed other daily activities conducted, and planned work for the next day with

the OSC.

| Ptanned Activities:

Shovel remaining waste stream 6 material from tank 15 and commence decontamination.

WRS Response Manager: Robert Moody

EPA On-Scene Coordinator: Thomas Budroe
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